

BCCC Action Tracker

	Meeting	Action	Raised by	Owner/Status
6	11 March 2019	Bus stop relocation from Co-op to Bridge Street Status	WJ	JC, RF, CSB and SAK have met with Jim Bowe and Scott Copeland of AbCo on 3 options. AbCo consultants Aecom have suggested 2. Initial Teams meeting to look at proposals on 26 th March. Subsequent statement from AbCo.
69	14 th Sep 2020	Road safety on Bridge Street	FP	Work complete subject to some snagging.
90	12 th April	Outstanding issues on the paintwork and other finishes on the Royal Station	WJ/WB	CGB has raised the issue with Janelle Clark at AbCo. Some work has been undertaken. More is still to be undertaken. CSB will keep chasing.
108 A	13 June 2022	Work on car park in front of Crathie school. Once work is agreed, speeding issues will also need to be addressed and whether limit of 40mph and pedestrian crossing possible).	JF	Report received. JF and RMF have consulted with the three properties fronting the road to discuss. Response to AbCo agreed. CSB and CAK have reviewed with AbCo. No action likely but CSB will double check.
121	13 February 2023	Snowcam at Gairnshiel	WJ	CGB has the final estimate. BB (bless him) has held meetings and arranging to get everything finalised and make it happen.
122	13 March 2023	Crathie road sign entering village from West	JF	CGB has asked AbCo to reinstate the sign and has chased RMF and CGB to query whether a combined speed and village sign is necessary.
124	10 April 2023	Increase in numbers of visitors to Balmoral causing various issues: <ul style="list-style-type: none"> 1. Pedestrians assuming that the road and Brunel bridge are private and not a public road 2. Parking spilling over onto both the road in front of the school and onto Abergeldie land at Distillery Brae 3. Litter and lack of litter bins 	JF	RMF, CSB and Calum Halhead have met with Balmoral to facilitate dialogue with CNPA, AbCo, Abergeldie and the community. A useful Teams meeting was held on 4 th September. Further teams meeting were held on 11 th October. and 12 th December. Next will be on 17 th April 2024.
125	8 May 2023	Road Surface outside Balmoral Gates needs further attention	JF	IH has reported this is completed.
127	10 July 2023	Letter to Bank of Scotland to open dialogue on alternative banking arrangements for Upper Deeside and Donside. More urgent since RBS van also ceasing.	RF	Kate Allum and RF drafted letter, approved and sent. Link Teams meeting on 15 th September and BoS Teams meeting on 21 st September. Still avenues to pursue. A Community Request for a Banking Hub has been lodged and initially rejected. Teams meeting with Andrew Bowie MP and Adam Wilkinson of LINK on 1

BCCC Action Tracker

				February 2024. KA held Teams meeting with Gavin Young of NCR/Cardtronics. KA and RMF will continue to pursue both the maintenance and replacement of the ATM and the feasibility of a Banking Hub.
128	13 November 2023	Concerns about the safety of the Seven Bridges Walk above the Red Braes	RMF	Balmoral Estate have agreed to fence off to make dog proof and erect notices and remove trees in danger of falling. RMF to keep under review.
132	8 January 2024	Sgnificant increase in dog fouling	JB	CSB will review with AbCo as to possible actions.
133	12 February 2024	Noise and other issues at the Bus Garage	EK	BL agreed to look into issues further and discuss with Stagecoach